



Kamuli Childcare Nursery and Primary School

P.O. Box 208, Kyotera - Uganda

Mobile: +256701605152 / +256789111975

KACHICA – FARMING AS BUSINESS THROUGH THE -2 GENERATION APPROACH AT KAMULI CHILD CARE NURSERY AND PRIMARY SCHOOL FOR HOME AND COMMUNITY TRANSFORMATION

PROJECT PROGRESS REPORT

1.0 Introduction

The purpose of the project is to create effective change agents by creating conditions for people to improve their lives, transform their communities and increase their capacity for self-generating and sustainable change. Central to the project is the deliberate and intentional transfer of knowledge and newly gained competencies and mindsets to the members of the learners' homes, while at the same time the adults bring their experience to the table. The learners are trained at school on issues of leadership, gender consciousness, nutrition and regenerative farming as a business

Following receiving of project funds on 30th July 2023, a work plan was developed and the following activities have been implemented so far.

1.1 Training for farming as a Business.

A planning meeting was conducted on 2nd August where the 70 homes where the project is to be implemented were selected.

A parents and pupils training was conducted on 9th August which was attended by 154 people including 68 Parents, 83 pupils and 3 Agricultural staff the beneficiaries were sensitized on the objectives of the training, their expected input and the proposed activities. The Training was attended by the agriculturalist who is supposed to offer extension services to the project beneficiaries



Parents and pupils attending the training

1.2 Purchase of inputs for school and Home progress

The seeds for the 70 homes were procured and distributed to the beneficiaries and these included:

- 700 kgs of improved maize seeds
- 700kgs of improved bean seeds
- 2 tins of cabbage seeds



Procured improved seeds



Seed distribution to parents

1.3 Management and administration

Following the signing of contract with URDT/ARU a baseline questionnaire was developed and pre-tested and the data collection was conducted and we are still waiting for the report from URDT

2:22 PM

KACHIKA HOME DEVELOPMENT BASELINE TOOL 2023

Verified By

Kindly give us information as objectively and truthfully as possible so that we can offer the applicant a vacancy at the KACHIKA to access quality education. Your information will be treated in the most confidential manner and only to serve the above purpose.

Enter a date and time

HOUSEHOLD INFORMATION

Screen shot of a baseline questionnaire by URDT

1.4 Capacity building

The consultant conducted the Training needs assessment and 20 people attended the Training including the school management committees and KACHICA management team. The Training assessment conducted concluded that the training be conducted in the following order

- Effective communication using ICTs
- Report writing
- Project planning and management
- Result oriented management
- Budgeting

A work plan for the training has already been drawn and training is starting on 14th September 2023



Training needs assessment workshop



Staff attending Training workshop

1.5 Capital Investments

Among capital investments the following has been done

- Procurement of a motor cycle Registration no. UFX 263X
- Construction of Chicken shelter in progress



Procured motorcycle at school



Chicken shelter construction in progress

Report compiled by

Bukenya Godfrey and Kalanzi Kizito Fred.