



Kamuli Childcare Nursery and Primary School

P.O. Box 208, Kyotera - Uganda

Mobile: +256701605152 / +256789111975

KACH CA – FARMING AS BUSINESS THROUGH THE -2 GENERATION APPROACH AT KAMULI CHILD CARE NURSERY AND PRIMARY SCHOOL FOR HOME AND COMMUNITY TRANSFORMATION

PROJECT PROGRESS REPORT as of 30th September 2023

1.0 Introduction

The purpose of the project is to create effective change agents by creating conditions for people to improve their lives, transform their communities and increase their capacity for self-generating and sustainable change. Central to the project is the deliberate and intentional transfer of knowledge and newly gained competencies and mindsets to the members of the learners' homes, while at the same time the adults bring their experience to the table. The learners are trained at school on issues of leadership, gender consciousness, nutrition and regenerative farming as a business.

Following receiving of project funds on 30th July 2023, a work plan was developed and the following activities have been implemented so far since the progress report of August 2023.

1.1 Training for farming as a Business.

- The construction of the cows and chicken shed have been completed and the 50 local chicken have been procured.
- The cabbage nursery beds have been established and the seedling are soon to be transferred to the main garden.
- The improved sweet potato vines were procured and given out to the homes for planting and the gardens have been established.



Cow shed constructed



Chicken shed under construction



Cabbage Nursery bed



Chicken in their house



Sweet potato vines before distribution



Beneficiary in her garden



Beneficiary planting Sweet potato



k





Benefi d ary i n bean gar den



Benefi d ary i n mai ze gar den

2.1 Management and Administration

The administration has started the home mentorship program using the technical support from the agriculture officer and in the month of September 30 homes have been visited and a follow up on the home gardens established after receiving the seeds from the project.

2.2 Capacity building

Following the work plan for capacity building and the need assessment conducted, the first training on the use of ICTs was conducted by Mr. BUKENYA Godfrey and the training was attended by 10 teachers and 5 school management team members. The training covered the following topics:

- Introduction of ICTs
- Use of ICTS
- Opening of emails
- Use of WhatsApp
- Use of zoom meetings

Since then zoom meetings have been organized with teachers but the poor connectivity in the area is hampering the efficient use of Zoom.



Training on ICT

3.0 Capital Investments

The construction of the mini Maize processing unit was completed and the maize mill was purchased.

In addition 3 more acres of additional land for farming have been obtained from the neighborhood and land have been used to plant maize for the school.



Maize milling machine



Chainlink rolls for fencing

October –December Activities

During the month of October - December the following shall be done

- Training on Budgeting and result oriented management
- Training on report writing
- Follow up on effective communication using ICTs training
- Home mentoring
- Project Monitoring

Report compiled by M Kalanzi Fred and Bukenya Godfrey

