

KAMULI CHILD CARE ASSOCIATION (KACHICA)

Action Plan 2018 for Kamuli Childcare Nursery & Primary School with Request for Funding (DRAFT)

31-01-2018



Happy Children in their class room in September 2017

Kamuli Trading Centre

Kibanda Sub County

Rakai District

Tel. +256 789111975/ +256702152

Email: kamulichildcare5@gmail.com



Construction of 2 Class Rooms in September 2017

ACTION PLAN 2018			AKTIEPLAN 2018		
1. Review 2016/2017			1. Terugblik 2016/2017		
At the end of 2016 and in January 2017 toilets for girls and boys were constructed, funded by Mirembe sponsors (Heumen Parish) for 16 million shillings and by Tusaidiane Uganda for 4.5 million shillings. Since the start of the academic year 2017 they are in use.			Eind 2016 en in januari 2017 zijn er toiletten gebouwd voor meisjes en jongens, gefinancierd door Mirembe sponsors (Parochie Heumen) voor € 4.300 en door Tusaidiane Oeganda voor € 1.200.. Deze zijn in gebruik sinds de start van schooljaar.		
Ambitions for 2017 in Uganda shillings			Wat we hadden willen doen in 2017 in euros		
<u>What</u>	<u>Budget</u>	<u>Actual</u>	<u>Wat</u>	<u>Budget</u>	<u>Werkelijk</u>
- Found & register KACHICA	500.000	500.000	- Oprichting KACHICA	135	135
- Capacity building for all	14.475.000	1.418.000	- Kapaciteitsopbouw voor allen	3.912	375
- Acquisition of land title	2.700.000	2.700.000	- Verwerven land titel	595	595
- Toilet handwashing facilities	1.460.000	1.460.000	- Handen wassen bij toilet	395	395
- Construction 2 class rooms	37.764.000	42.197.500	- Bouwen van 2 klaslokalen	10.206	11.400
- Construction kitchen/store/canteen	25.799.500	0	- Bouw van keuken/opslag/kantine	6.973	0
- Furniture existing/new class rooms	4760.000	1.000.000	- Meubilair oude/nieuwe klaslokalen	1.286	250
TOTAL	87.458.500	49.275.500	TOTAAL	23.502	13.150
<u>Funded by</u>			<u>Gefinancierd door</u>		
Mirembe sponsors (Heumen, etc)		8.095.950	Mirembe sponsors (Heumen, e.a.)		2.025
Tusaidiane Uganda		41.179.550	Tusaidiane Uganda		11.125
Lack of funding forced to adapt the ambitions. Tusaidiane Uganda pushed the construction of 2 class rooms with the aim to prevent closure of the school by the authorities. Unfortunately, there was insufficient money for painting. Capacity building and the construction of the kitchen had to be postponed. The same holds for furniture, although at the last moment 1 million could be spent gratitude to a donation of a member of Tusaidiane Uganda as a private person. The community focussed on rainwater draining and the start of natural fencing.			Wat we wilden doen kon niet door gebrek aan geld. Tusaidiane drukte de bouw van 2 klaslokalen door met het oog op mogelijke sluiting door de autoriteiten. Jammer genoeg hadden we onvoldoende geld om te schilderen. Kapaciteitsopbouw en de bouw van de keuken moesten uitgesteld worden. Hetzelfde gold voor het meubilair, hoewel op het laatste moment € 250 besteed kon worden dankzij een prive gift van een medewerker van Tusaidiane Uganda. De gemeenschap deed regenwaterafvoer en startte met de aanleg van een natuurlijke afscheiding.		

2. Priorities for 2018 In January 2018 KACHICA and Tusaidiane Uganda management discussed the situation after it became clear that the authorities were happy with what was done and would not close yet the school. The lesson is that we must focus on good education in proper class rooms for all children and toddlers before construction of kitchen or dormitories. We concluded the priorities for 2018: - Priority 1 for the construction of two more class rooms. - Priority 2 for collection of rainwater - Priority 3 for the painting of 4 class rooms - Priority 4 for assisting the community in their effort to create a natural fence and a make-shift Administration Room. 3. The construction of 2 more class rooms The 2 new class rooms will be constructed in line with the 2 we built last year. Both will have the same level for being able to create a hall for meetings with parents. Therefore, the class rooms will be separated by shutter doors. Budget is ready and amounts to 55.586.000 shillings, including the shutter doors. 4. Collection of rainwater Required are facer boards, gutters and pipes to the rainwater harvesting tanks. Preferably, we like to construct 4 galvanized steel tanks of 12.000 litres each. If funds are insufficient we could skip for now 2 tanks (approx. 2.4 million). Budget for everything with 4 tanks: 14.8 m. shillings 5. Painting of 4 class rooms Budget: 6.9 million shillings 6. Assistance to community The community will focus on further raising of the natural fence and the construction of a make-shift Administration. Financial assistance can be only limited. Tentative budget: 3 million shillings 7. Overall Budget 2018 Overall Budget 2018 for the above measures; 80.272.000 Uganda shillings 8. Other measures from the Developing Plan In the above budget there is no room yet for furniture or scholastic materials. In future the construction of Nursery class rooms, a library and the Administration will have priority over the construction of a kitchen and/or dormitories for P7-leavers. <u>Note:</u> this draft for the 2018 Action Plan is composed by chairman Tusaidiane after discussion with the management of KACHICA and Tusaidiane Uganda. It still needs approval.	2. Prioriteiten voor 2018 De leiding van KACHICA en Tusaidiane Uganda hebben in januari 2018 de situatie doorgesproken, nadat duidelijk werd dat de autoriteiten de school niet zouden sluiten. De les geleerd is dat we ons moeten concentreren op goed onderwijs in goede klasklokken voor alle kleuters en kinderen voor we overwegen een keuken of slaapkamers te bouwen. De prioriteiten, die de leiding besloot voor 2018: - Prioriteit 1: de bouw van nog eens 2 klaslokalen - Prioriteit 2: de opvang van regenwater - Prioriteit 3: het schilderen van 4 klaslokalen - Prioriteit 4: steun aan de gemeenschap bij het opzetten van een natuurlijke afscheiding en het bouwen van een tijdelijk onderkomen voor de Administratie. 3. De bouw van nog eens 2 klaslokalen De 2 nieuwe lokalen zullen in lijn gebouwd worden met de 2 van vorig jaar. Beiden nieuwe lokalen zijn gelijkvloers, zodat we beide lokalen kunnen gebruiken als hal voor school vergaderingen. De lokalen worden gescheiden door rolluiken. Het budget is klaar en bedraagt € 12.927, inclusief de rolluiken. 4. Opvang van regenwater We hebben dakspanten, dakgoten en regenpijpen nodig om het water op te vangen in de tanks. Bij voorkeur willen we 4 gegalvaniseerde tanks van ieder 12.000 liter bouwen. Als er onvoldoende geld is, kunnen we twee tanks (ca. € 560) later bouwen. Budget voor alles met 4 tanks: € 3.439. 5. Het schilderen van 4 klaslokalen Budget: € 1.605 6. Steun aan de gemeenschap De gemeenschap gaat verder met het ontwikkelen van een natuurlijk erfafscheiding en de bouw van een tijdelijk onderkomen voor de Administratie. Financiële ondersteuning zal beperkt zijn. Voorlopig budget: € 700 7. Totaal Budget 2018 Totaal budget voor bovenstaande maatregelen: € 18.671 8. Andere maatregelen (Ontwikkelingsplan) In bovenstaand budget is geen ruimte for meubilair of leermiddelen. In de toekomst zal de bouw van keuterlokalen, een bibliotheek en de Administratie prioriteit hebben boven de bouw van een keuken en/of slaapzalen voor de school verlaters van P7. <u>Opmerking:</u> deze draft voor het 2018 Actieplan is opgesteld door de voorzitter Tusaidiane na bespreking met de leiding van KACHICA en Tusaidiane Uganda. Het behoeft nog goedkeuring.
---	--